



Николаев О.Ю,
2014 г.

по техническому обслуживанию фасадных внутриподъездных газопроводов
на период - 2014 г. по ООО УК "Строим будущее"

План - график



Назыров Н.Н.
2014 г.

январь	февраль	март	апрель	май	июнь	июль	август	сентябрь	октябрь	ноябрь	декабрь
60/03	62/06/1	53/27	60/03	62/06/1	53/27	60/03	62/06/1	53/27	60/03	62/06/1	53/27
60/12	62/06/2	53/31	60/12	62/06/2	53/31	60/12	62/06/2	53/31	60/12	62/06/2	53/31
60/13	58/12A	53/42	60/13	58/12A	53/42	60/13	58/12A	53/42	60/13	58/12A	53/42
60/14	59/04/1	53/44	60/14	59/04/1	53/44	60/14	59/04/1	53/44	60/14	59/04/1	53/44
60/15	59/04/2	53/30	60/15	59/04/2	53/30	60/15	59/04/2	53/30	60/15	59/04/2	53/30
60/16	59/04/3	53/32	60/16	59/04/3	53/32	60/16	59/04/3	53/32	60/16	59/04/3	53/32
37/01	9/42	39/02A	37/01	9/42	39/02A	37/01	9/42	39/02A	37/01	9/42	39/02A
37/02	9/43	38/09A	37/02	9/43	38/09A	37/02	9/43	38/09A	37/02	9/43	38/09A
37/06	37/03	27/16A	37/06	37/03	27/16A	37/06	37/03	27/16A	37/06	37/03	27/16A
37/07	37/21	36/5	37/07	37/21	36/5	37/07	37/21	36/5	37/07	37/21	36/5
37/08	37/27	36/1	37/08	37/27	36/1	37/08	37/27	36/1	37/08	37/27	36/1
37/22	37/28	35/6/3	37/22	37/28	35/6/3	37/22	37/28	35/6/3	37/22	37/28	35/6/3
36/3/2	36/2/1	35/8/1	36/3/2	36/2/1	35/8/1	36/3/2	36/2/1	35/8/1	36/3/2	36/2/1	35/8/1
36/7/1	36/2/2	37/29	36/7/1	36/2/2	37/29	36/7/1	36/2/2	37/29	36/7/1	36/2/2	37/29
36/7/2	36/2/3	36/4/3	36/7/2	36/2/3	36/4/3	36/7/2	36/2/3	36/4/3	36/7/2	36/2/3	36/4/3
50/19	36/6/1	36/8/1	50/19	36/6/1	36/8/1	50/19	36/6/1	36/8/1	50/19	36/6/1	36/8/1
50/20	36/6/2	35/9/2	50/20	36/6/2	35/9/2	50/20	36/6/2	35/9/2	50/20	36/6/2	35/9/2
50/21	18/22 A	35/10	50/21	18/22 A	35/10	50/21	18/22 A	35/10	50/21	18/22 A	35/10
48M-H	18/22 B	35/10/1	48M-H	18/22 B	35/10/1	48M-H	18/22 B	35/10/1	48M-H	18/22 B	35/10/1
49/14	21/21	35/10/2	49/14	21/21	35/10/2	49/14	21/21	35/10/2	49/14	21/21	35/10/2
49/26	21/22	36/13	49/26	21/22	36/13	49/26	21/22	36/13	49/26	21/22	36/13
49/17a	21/23		49/17a	21/23		49/17a	21/23		49/17a	21/23	

